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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 5:
System Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems Development and Demonstration

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

Total Program Element 91.871 13.893 11.912 12.631 -   12.631 12.639 8.042 8.102 8.238 Continuing Continuing

1: Business Enterprise
Information Services (BEIS)

13.027 0.333 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

4: Defense Information System
for Security (DISS)

52.258 9.762 9.529 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

5: Defense Travel System (DTS) 1.216 0.000 0.207 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

8: Defense Retired and
Annuitant Pay System (DRAS)

15.010 0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

9: Enterprise Funds Distribution
(EFD)

10.360 3.798 2.176 3.800 -   3.800 3.786 0.000 0.000 0.000 Continuing Continuing

11: Next Generation Resource
Management System (NGRMS)

-   0.000 0.000 8.831 -   8.831 8.853 8.042 8.102 8.238 Continuing Continuing

A. Mission Description and Budget Item Justification
The mission of the DoD Enterprise Business Systems (DEBS) is to coordinate and enable business transformation efforts across the Department of Defense (DoD).
The DLA recognizes that DoD’s business enterprise must be closer to its warfighting customers than ever before. Joint military requirements drive the need for greater
commonality and integration of business and financial operations.

B. Program Change Summary ($ in Millions) FY 2015 FY 2016 FY 2017 Base FY 2017 OCO FY 2017 Total
Previous President's Budget 15.326 13.412 4.493 -   4.493
Current President's Budget 13.893 11.912 12.631 -   12.631
Total Adjustments -1.433 -1.500 8.138 -   8.138

• Congressional General Reductions -0.944 -1.500
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.489 -  
• NGRMS transition to DLA 0.000 0.000 8.910 -   8.910
• Program increase for EFD 0.000 0.000 3.840 -   3.840
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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 5:
System Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems Development and Demonstration

• Program transfer out of DLA 0.000 0.000 -4.500 -   -4.500
• Inflation for Non-Pay/Non-Fuel Purchases -   -   -0.112 -   -0.112

Change Summary Explanation
FY16 reduction of $1.5M as a result of forward financing and late contract awards.

FY17 increase of $8.910M is the transition of NGRMS from OSD(C) to DLA, increase of $3.840M to EFD for program increase, and program transfer out of DLA
resulting in decrease of $4.5M.
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
1 / Business Enterprise Information Services
(BEIS)

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

1: Business Enterprise
Information Services (BEIS)

13.027 0.333 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The BEIS utilized the mature, existing infrastructure of Defense Corporate Database/Defense Corporate Warehouse (DCD/DCW), Defense Departmental Reporting
System (DDRS), and Defense Cash Accountability System (DCAS) to provide timely, accurate, and reliable business information from across the DoD to support
auditable financial statements as well as provide detailed information visibility for management in support of the Warfighter.  The goals of BEIS are to ensure data
compliance with Standard Financial Information Structure (SFIS) standards; provide security-defined, enterprise-level access to information for ad hoc management
queries; and produce external financial management reports/statements based on standardized data.  BEIS provides solutions to these goals by:
- Establishing the authoritative source for SFIS values and providing for standardization by implementing SFIS and United States Standard General Ledger (USSGL)
compliant financial reporting capabilities for Audited Financial Statements and Budgetary Reports.
- Providing an enterprise-wide information environment that will serve as the single source for enterprise-wide financial information.
- Serving as the DoD-wide system for Treasury Reporting.
- Providing decision makers with significantly greater access to financial information through data visibility and business intelligence (e.g., Executive Dashboard).
The BEIS functional baseline encompasses a family of services organized into six distinct lines of business, four of which have achieved Full Operational Capability
(FOC).  The remaining two services, Financial Reporting Services and Cash Accountability Reporting Services, will provide DoD enterprise-wide financial visibility
and will serve as the centralized financial data source and the single source for enterprise Audited Financial Statements and Budgetary Reports, as well as Treasury
Reporting.  The BEIS financial management capabilities will be used by the Military Services, Defense Agencies, and the Under Secretary of Defense (Comptroller).
These modernization efforts will complete deployment/implementation of BEIS capabilities and will serve the Department Auditability goals and objectives.

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: Business Enterprise Information Services (BEIS)
FY 2015 Accomplishments:
BEIS DCAS Cash Accountability Reporting Services:
- Implementation of significant system enhancements/modifications required to meet evolving regulatory and/or statutory changes
in support of DoD/Treasury fiduciary reporting and/or the DoD Audit Readiness effort.

0.333 -   -  

Accomplishments/Planned Programs Subtotals 0.333 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
1 / Business Enterprise Information Services
(BEIS)

C. Other Program Funding Summary ($ in Millions)
Remarks

D. Acquisition Strategy
BEIS leveraged existing infrastructure in DoD’s investment in DCD/DCW, DDRS, and DCAS. BEIS formally implemented a portfolio management approach to program
management that helped to ensure a management strategy was in place to better reallocate assets within the portfolio. BEIS has and will continue to deliver needed
capabilities more rapidly and efficiently using a Family of Systems (FoS) concept providing a functional baseline organized into six distinct lines of business: General
Ledger Services, Business Integration Services, Reference Data Services, Enterprise Level Business Intelligence Services, Cash Accountability and Reporting Services,
and Financial Reporting Services. These services are provided by individual IT systems that collectively, make up the BEIS FoS. The BEIS FoS program is composed
of four core systems; Defense Departmental Reporting System (DDRS), Defense Cash Accountability System (DCAS) Enterprise Business Intelligence (EBI), and
Defense Corporate Database/Defense Corporate Warehouse (DCD/DCW). Capabilities are being developed incrementally with multiple releases per year to meet the
Enterprise Transition Plan milestones provided to Congress. BEIS has achieved FOC for the following system components/services: DCD/DCW, to include General
Ledger Services, Business Integration Services, Reference Data Services, and Enterprise Business Intelligence (EBI) and transitioned these to DFAS for operations and
sustainment.   Based on the list of remaining requirements for BEIS DDRS Financial Reporting Services and BEIS DCAS Cash Accountability and Reporting Services
an overall schedule including integrated activities as well as identified products and milestones has been developed. Contracts are competitively awarded to keep costs
down. Intra-governmental services are being used where possible for infrastructure support by the Defense Finance and Accounting Service (DFAS) Technical Services
Organization and Defense Information Systems Agency (DISA) Information Processing Center.

E. Performance Metrics
N / A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
1 / Business Enterprise Information Services
(BEIS)

Remarks
Product Development ($ in Millions) FY 2014 FY 2015 FY 2016 Cost Category Item Contract Method & Type Performing Activity & Location All Prior Years Cost
Award Date Cost Award Date Cost Award Date Cost To Complete Total Cost Target Value of Contract BEIS Product Development - Functional Analysis and Design
C/FFP Savantage: Rockville, MD 10.407 2.007 Oct 2013 - - Continuing Continuing Continuing BEIS Product Development - Functional Analysis and Design C/T&M
BearingPoint: McLean, VA 0.487 - - - Continuing Continuing Continuing BEIS Product Development - Functional Analysis and Design C/T&M Executive Service Corps
of Cincinnati (ESCC):Cincinnati, OH 5.137 - - - Continuing Continuing Continuing BEIS Product Development - Functional Analysis and Design C/T&M NAVAIR LMSS
(Deloitte):Rosslyn, VA 4.385 - - - Continuing Continuing Continuing BEIS Product Development - Functional Analysis and Design C/FFP Deloitte: Rosslyn, VA 0.581
- - - Continuing Continuing Continuing BEIS Product Development - Technical Design & Development C/T&M Worldwide Technology, Inc (WWT):Various 1.742 - -
- Continuing Continuing Continuing BEIS Product Development - Technical Design & Development C/T&M BearingPoint: Various 0.831 - - - Continuing Continuing
Continuing BEIS Product Development - Technical Design & Development MIPR DFAS (TSO-CL) / DFAS (I&T-CL):Indianapolis, IN 7.647 0.524 Feb 2014 0.496 Mar
2015 Continuing Continuing Continuing BEIS Product Development - Technical Design & Development MIPR DFAS (TSO-PE):Indianapolis, IN 1.160 - - - Continuing
Continuing Continuing BEIS Product Development - Technical Design & Development C/T&M CyberData: Various 2.647 - - - Continuing Continuing Continuing BEIS
Product Development - Technical Design & Development C/T&M CACI: Chantilly, VA 0.716 - - - Continuing Continuing Continuing BEIS Product Development -
Technical Design & Development C/T&M TSO-CS: Various 0.080 - - - Continuing Continuing Continuing BEIS Product Development -Technical Design & Development
C/T&M NAVAIR LMSS (Deloitte):Arlington, VA 2.458 - - - Continuing Continuing Continuing BEIS Product Development - Technical Design & Development C/FFP
CSCI: Indianapolis, IN 3.322 0.829 Mar 2014 0.447 - Continuing Continuing Continuing BEIS Product Development - Technical Design & Development C/FFP Deloitte:
Alexandria, VA 0.161 - - - Continuing Continuing Continuing Subtotal 42.386 3.360 0.942 0.000
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Exhibit R-4, RDT&E Schedule Profile: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
1 / Business Enterprise Information Services
(BEIS)

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition Milestones - Business
Enterprise Information Services (BEIS)

Increment 1 - Full Deployment

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Acquisition Milestones - Business
Enterprise Information Services (BEIS)

Increment 1 - Full Deployment
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
1 / Business Enterprise Information Services
(BEIS)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Acquisition Milestones - Business Enterprise Information Services (BEIS)
Increment 1 - Full Deployment 3 2009 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

4: Defense Information System
for Security (DISS)

52.258 9.762 9.529 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Defense Information System for Security (DISS) is a family of systems solution that specifically addresses the security clearance and suitability determinations
requirements of Section 3001 of Public Law 108-458, the Intelligence Reform and Terrorism Prevention Act of 2004 (IRTPA) which requires 90% of all clearances –
whether Top Secret, Secret, or Confidential – to be completed within 60 days, as well as supports Homeland Security Presidential Directive 12 (HSPD-12) compliance
across the DOD.  The DISS will electronically collect, review, and share relevant data, government-wide, as mandated by the IRPTA and, guided by relevant Executive
Orders, Congress, and GAO recommendations, deliver and maintain an appropriately vetted world-class workforce.

As a secure, end-to-end IT system, the DISS will be the authoritative source for the management, storage, and timely dissemination of and access to personnel security,
HSPD-12, and suitability information and will accelerate the clearance process, reduce security clearance vulnerabilities, decrease back-end processing timelines, and
support simultaneous information sharing within various DOD entities as well as among a number of authorized federal agencies.

The DISS family of systems is comprised of two components: the Case Adjudication Tracking System (CATS) and the Joint Verification System (JVS).  Once fully
deployed, the DISS family of systems will replace the Joint Personnel Adjudication System, which contains approximately six million active security clearance records
and supports over 80,000 users.  The DISS has also been designated as the repository for adjudicative results for Suitability and HSPD-12 determinations by the 13 July
2011 USD(I) memo “Storage of Adjudicative Results in the Defense Information System for Security.”

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: Defense Information System for Security (DISS)
Description: The DISS CATS has been designated as the DoD non-Intelligence Community IT system for case management
and adjudications by the 10 April 2009 USD(I) memo “Designation of the DoD Case Management and Adjudication Systems.”
Currently, CATS processes over 500,000 cases annually; electronically producing favorable adjudicative decisions for
approximately 24% of Secret level cases.

Further, the 3 May 2012 Deputy Secretary of Defense Memo “DoD Central Adjudication Facilities (CAF) Consolidation”
consolidated all DoD CAF into one consolidated DoD CAF responsible for personnel security adjudicative functions as well as
favorable Suitability and HSPD-12 adjudications.  The DISS (CATS) is the DOD CAF’s designated IT case management system.

9.762 9.529 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Achieving the above goals will significantly enhance the operational readiness of the national security community and the Federal
government.  It will decrease the time required to get an individual through the investigation process.  It will strengthen and
reinforce reciprocity throughout the federal community by eliminating redundant or incomplete investigations by standardizing
adjudicative decisions and by making available to all agencies adjudicative determinations of the Federal government.

FY 2015 Accomplishments:
• Accepted consolidated DoD Central Adjudication Facility Case Adjudication Tracking System v4.2 - RSM.
• Accepted initial capability for Homeland Security Presidential Directive (HSPD-12) and Suitability determinations in CATS V4.
• Accepted consolidated DoD Central Adjudication Facility Case Adjudication Tracking System v4.3 - Common Portal
Enhancements.
• Completed CATS physical transfer.
• Completed development of the CATS Service Desk application.
• Continued development and testing of the JVS prototype.
• Transitioned JVS MS B to begin the Engineering Development phase in which the program will refine system requirements,
configure the software, build functionality, conduct developmental testing, and plan for operational testing.
• Developed JVS Self-Service user module and JVS Service Desk application.
• Completed interface development for ESB.
• Initiated JVS integration with DMDC Enterprise Services.
FY 2016 Plans:
• Complete development of the CATS Service Desk application.
• Complete development and testing of the JVS prototype.
• Complete interface development for ESB.
• Complete DMDC Data Migration for DISS.
• Complete development and testing of the JVS (DISS 2.0).
• Complete integration of DISS with DMDC Enterprise Services.
• Complete development of JVS Self-Service user module and JVS Service Desk application.
• Transition JVS Full Deployment Decision to begin the JVS Operations and Sustainment phase.
• Define system capabilities for emerging Office of the Under Secretary of Defense, Intelligence requirements.

Accomplishments/Planned Programs Subtotals 9.762 9.529 -  

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

C. Other Program Funding Summary ($ in Millions)
Remarks

D. Acquisition Strategy
The Defense Information System for Security (DISS) is being fielded as a Family of Systems (FoS) employing an evolutionary acquisition approach by fielding
incremental capabilities.  On May 09, 2013, the DISS CATS received a Full Deployment (FD) Acquisition Decision Memorandum (ADM) which acknowledged that
CATS was operationally fielded at the five adjudication facilities and authorized the DISS PMO to enhance and field a consolidated CATS (CATS v4) and its associated
portal in order to improve the lifecycle management of the CATS by consolidating the existing CATS applications into a consolidated CATS application that uses a
single database.  The July 11, 2014 “DISS Acquisition Strategy Revision Acquisition Decision Memorandum” revised the DISS acquisition strategy to field the remaining
JVS capability not contained in the CATS.  The  JVS Milestone B Acquisition Decision Memorandum (ADM) was signed in FY15 Q2 and this initiated the Engineering
Development phase in which the program will refine system requirements, configure the software, build functionality, conduct developmental testing, and plan for
operational testing.  These activities will continue until a Full Deployment Decision (FDD) is made in Q2 FY16.

The DISS PMO is responsible for program execution and will employ contract types as directed by the agency contracts policies in order to support the delivery and
sustainment of the DISS Capabilities. DISS development contractors employ an agile development methodology to allow for a flexible approach that incorporates user
requirements and feedback throughout the development lifecycle while meeting delivery requirements as prescribed by the associated development contract. The Agile
development methodology allows for the fielding of incremental capabilities IAW the program’s acquisition approach.

E. Performance Metrics
N / A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISS Product
Development C/FFP iWorks Corporation :

Reston, VA -   2.011 Mar 2015 -   -   -   -   Continuing Continuing Continuing

DISS Product
Development C/FFP iWorks Corporation. :

Reston, VA 1.023 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development C/FFP iWorks Corporation, :

Reston, VA 11.799 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development MIPR

Defense Manpower
Data Center (DMDC)
GSA-Philadelphia :
Philadelphia, PA

7.054 3.450 Mar 2015 2.500 Mar 2016 -   -   -   Continuing Continuing Continuing

DISS Product
Development MIPR

Defense Manpower
Data Center (DMDC)
GSA-Philadelphia. :
Philadelphia, PA

0.274 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development MIPR Defense Intelligence

Agency : N/A 0.999 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development MIPR

Defense Personnel
Security Research
Center : Monterey,
CA

0.994 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development MIPR

California Analysis
Center, Inc (CACI) :
Chantilly, VA

6.026 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development MIPR Northrop Grumman

Inc : McLean, VA 0.127 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development C/FFP TBD 5 : TBD 5 0.368 -   -   -   -   -   Continuing Continuing Continuing

DISS Product
Development C/FFP TBD : TBD -   -   0.834 Jan 2016 -   -   -   Continuing Continuing Continuing

DISS Product
Development SS/IDIQ

iWorks
Corporation  . :
Reston, VA

-   0.130 Sep 2015 1.000 Sep 2016 -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISS Product
Development TBD TBD 6 : TBD 6 -   0.049 -   -   -   -   Continuing Continuing Continuing

DISS Product
Development TBD TBD. : TBD. -   -   0.329 Mar 2016 -   -   -   Continuing Continuing Continuing

Subtotal 28.664 5.640 4.663 -   -   -     -      -      -   

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISS Support C/FFP iWorks Corporation :
Reston, VA 0.310 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP IMMIX Technology
Inc. : McLean, VA 0.063 0.050 Jan 2015 0.027 Jan 2016 -   -   -   Continuing Continuing Continuing

DISS Support C/FFP
Carahsoft
Technology : Reston,
VA

0.229 0.060 Dec 2014 0.072 Dec 2015 -   -   -   Continuing Continuing Continuing

DISS Support C/FFP
Sterling Computer
Corp : Dakota
Dunes, SD

0.188 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP
Carahsoft
Technology- :
Reston, VA

-   0.142 Aug 2015 -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP TBD 2 : TBD 2 -   0.006 Feb 2015 -   -   -   -   Continuing Continuing Continuing

DISS Support MIPR

Defense Manpower
Data Center
(DMDC) GSA- San
Francisco : San
Francisco, CA

0.364 -   -   -   -   -   Continuing Continuing Continuing

DISS Support MIPR
Technology
Applications Office :
Ft.  Detrick, MD

0.376 -   -   -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISS Support C/FFP Advanced Concepts,
Inc. : Colombia, MD 0.235 -   -   -   -   -   Continuing Continuing Continuing

DISS Support MIPR

Washington
Headquarters
Service :
Washington, DC

0.300 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP Federated IT :
Washington, DC 2.499 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP Future Net Group :
Detroit, MI 0.688 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP InfoReliance Corp :
Fairfax, VA 0.331 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP Katex Solutions :
Mission Viejo, CA 0.303 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP Mythics Inc : Virginia
Beach, VA 1.475 -   -   -   -   -   Continuing Continuing Continuing

DISS Support C/FFP
Carahsoft
Technology. :
Reston, VA

-   0.020 Dec 2014 0.020 Dec 2015 -   -   -   Continuing Continuing Continuing

DISS Support C/FFP
Agust Schell
Enterprises :
Rockville, MD

-   0.136 Jun 2015 -   -   -   -   Continuing Continuing Continuing

DISS Support C/BPA TBD : TBD -   0.812 Oct 2015 -   -   -   -   Continuing Continuing Continuing
DISS Support TBD TBD 3 : TBD 3 -   -   0.500 Jan 2016 -   -   -   Continuing Continuing Continuing
DISS Support TBD TBD 1 : TBD1 -   -   1.714 Apr 2016 -   -   -   Continuing Continuing Continuing

Subtotal 7.361 1.226 2.333 -   -   -     -      -      -   
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISS Test and Evaluation MIPR

Joint Interoperability
Test Command
(JITC) : Indian Head,
MD

0.070 0.248 Apr 2015 -   -   -   -   Continuing Continuing Continuing

DISS Test and Evaluation MIPR

Defense Manpower
Data Center
(DMDC), Seaside :
Seaside, CA

6.197 0.719 May 2015 -   -   -   -   Continuing Continuing Continuing

DISS Test and Evaluation MIPR SPAWARSYSCEN :
Charleston, SC 0.020 -   -   -   -   -   Continuing Continuing Continuing

SBIR Tax TBD TBD : TBD -   0.329 Oct 2014 -   -   -   -   Continuing Continuing Continuing
SAC-D Reduction TBD TBD 1 : TBD 2 -   -   0.933 Oct 2015 -   -   -   Continuing Continuing Continuing

Subtotal 6.287 1.296 0.933 -   -   -     -      -      -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DISS Management
Services

Option/
FFP

Celerity Government
Solutions/Xcelerate :
McLean, VA

-   1.600 Dec 2014 -   -   -   -   Continuing Continuing Continuing

DISS Management
Services Various

Government
Program
Management Office :
Alexandria, VA

1.446 -   -   -   -   -   Continuing Continuing Continuing

DISS Management
Services

Option/
FFP

International
Business Machines :
Bethesda, MD

4.520 -   -   -   -   -   Continuing Continuing Continuing

DISS Management
Services C/FFP Amyx, Inc : Reston,

VA 3.980 -   -   -   -   -   Continuing Continuing Continuing

DISS Management
Services C/BPA TBD : TBD -   -   1.600 Dec 2015 -   -   -   Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal 9.946 1.600 1.600 -   -   -     -      -      -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 52.258 9.762 9.529 -   -   -     -      -      -   

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
4 / Defense Information System for Security
(DISS)

Schedule Details

Start End
Events Quarter Year Quarter Year

Defense Information System for Security (DISS) 1 2015 4 2021
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

5: Defense Travel System (DTS) 1.216 0.000 0.207 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Defense Travel System (DTS) is a fully integrated, electronic, end-to-end financial management system that automates temporary duty travel for the Department of
Defense (DoD). DTS meets unique DoD mission, security and financial system requirements within the guidelines of Federal and DoD travel policies and regulations.
DTS automates travel authorizations, reservations and arrangements, voucher processing, payment, reconciliation, accountability and archiving. DTS employs Digital
Signature and Login/Authentication which requires users to provide a signed response using a valid DoD Public Key Infrastructure (PKI) certificate to gain access
to the DTS application. Travel documents created in DTS are digitally signed with the user’s PKI certificate to provide a means of identifying the signer, verifying the
document’s integrity, and enforcing non-repudiation of the signature by the signer.

DTS is a Major Automated Information System (MAIS), Acquisition Category (ACAT) 1AC program. DTS delivers capability by evolutionary acquisition utilizing
incremental development; recognizing up front the need for future capability improvements. DTS has a flexible design so that each increment builds upon its core
functionality, dependent on available, mature technology providing increasing capabilities to travelers, travel administrators, and process owners. Full Operational
Capability (FOC) was declared in March 2010. Future capability improvements will be implemented as P3I beginning FY 2011.

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: Defense Travel System (DTS)
FY 2015 Accomplishments:
-Continued "work-off" of development related Software Problem Reports  (SPRs).
-Simplified User Interface/Usability Enhancements
-Completed User functionality enhancements based upon user community requirements
-Addressed system changes if needed in support of DoD Audit Readiness objectives
-Integrated the existing Services' Defense Lodging Systems (DLS) with the DTS to allow display and booking of available, on-base
military lodging at all installations, via travel industry standard formatted transactions used by DLS. DTS will also incorporate the
Preferred Lodging initiative which will provide the capability to search, display, and book preferred lodging
-Implemented changes to Defense Enterprise Accounting and Management System (DEAMS) that will allow Air Force, Air
National Guard, and Air Force Reserve personnel to travel on a DTS/DEAMS Line of Accounting (LOA) that includes the
Reimbursable Funding Document Number. This process change will maximize automation and minimize manual tasks while
achieving Financial Improvement  and Audit Readiness (FIAR) standards
FY 2016 Plans:
-Continue "work-off" of development related Software Problem Reports (SPRs)

0.000 0.207 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
-Simplify User Interface/Usability Enhancements
-Address system changes if needed in support of DoD Audit Readiness objectives
-Upgrade of Specified Accounting Systems Integrations to support Standard Line of Accounting (SLOA) data formatting

Accomplishments/Planned Programs Subtotals 0.000 0.207 -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The Plan of Action described in Section B is to competitively award a single contract for DTS hosting, sustainment, and development. This is expected to achieve the
following PMO objectives:

. Reduce system operation, maintenance, and development costs through increased competition;

. Continue high availability of DTS for reasonable cost;

. Improve quality of delivered software;

. Eliminate Government ownership and detailed management of system operating environment;

. Facilitate future migration to Open Source and Modular Architecture.

E. Performance Metrics
N / A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

TBD Allot TBD : Alexandria, VA 1.216 -   0.207 -   -   -   Continuing Continuing   -   
Subtotal 1.216 -   0.207 -   -   -     -      -      -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.216 -   0.207 -   -   -     -      -      -   

Remarks
Funding needed for any new development required to keep the Defense Travel System operational and sustainable



UNCLASSIFIED

PE 0605070S: DoD Enterprise Systems Development and D... UNCLASSIFIED
Defense Logistics Agency Page 21 of 38 R-1 Line #126

Exhibit R-4, RDT&E Schedule Profile: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Increment X
SLOA System Integration 3 2015 4 2015
SLOA System Integration 1 1 2016 4 2016
Option Year 1 Release 1 1 2015 1 2015
Option Year 1 Release 2 2 2015 2 2015
Option Year 1 Release 3 3 2015 3 2015
Option Year 1 Release 4 4 2015 4 2015
Option Year 2 Release 1 1 2016 1 2016
Option Year 2 Release 2 2 2016 2 2016
Option Year 2 Release 3 3 2016 3 2016
Option Year 2 Release 4 4 2016 4 2016
Option Year 3 Release 1 1 2017 1 2017
Option Year 3 Release 2 2 2017 2 2017
Option Year 3 Release 3 3 2017 3 2017
Option Year 3 Release 4 4 2017 4 2017
Option Year 4 Release 1 1 2018 1 2018
Option Year 4 Release 2 2 2018 2 2018
Option Year 4 Release 3 3 2018 3 2018
Option Year 4 Release 4 4 2018 4 2018
Contract Option Extension GS00Q09BGD0056/GST0013AJ0081 Option Year 1 4 2014 4 2014
Contract Option Extension GS00Q09BGD0056/GST0013AJ0081 Option Year 2 4 2015 4 2015
Contract Option Extension GS00Q09BGD0056/GST0013AJ0081 Option Year 3 4 2016 4 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)

Start End
Events by Sub Project Quarter Year Quarter Year

Contract Option Extension GS00Q09BGD0056/GST0013AJ0081 Option Year 4 4 2017 4 2017
Follow-on Prime Contract 4 2018 4 2018
Follow-on Prime Contract Base Year Release 1 1 2019 1 2019
Follow-on Prime Contract Base Year Release 2 2 2019 2 2019
Follow-on Prime Contract Base Year Release 3 3 2019 3 2019
Follow-on Prime Contract Base Year Release 4 4 2019 4 2019
Follow-on Prime Contract Option 1 Year Release 1 1 2020 1 2020
Follow-on Prime Contract Option 1 Year Release 2 2 2020 2 2020
Follow-on Prime Contract Option 1 Year Release 3 3 2020 3 2020
Follow-on Prime Contract Option 1 Year Release 4 4 2020 4 2020
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Exhibit R-5, RDT&E Termination Liability: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
5 / Defense Travel System (DTS)

Cost ($ in Millions) Prior
Years FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Program Termination Liability 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
8 / Defense Retired and Annuitant Pay
System (DRAS)

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

8: Defense Retired and
Annuitant Pay System (DRAS)

15.010 0.000 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The primary objective of Defense Retired and Annuitant Pay System 2 (DRAS 2) is to establish and maintain a modernized retired military pay accounts.  DRAS 2
will replace the current Defense Retiree and Annuitant Systems (DRAS) and selected manual processes with proven state of the market technology using Clinger-
Cohen guidance for selection of the solution.  Rapid fielding techniques will be used to close business process gaps by delivering incremental capability that provides
clear financial benefits.  This modernization will allow for the consolidation of disparate DRAS systems and processes, the reduction of system redundancies and
inefficiencies, increased customer satisfaction and compliance to Department of Defense (DoD) and federally mandated Information Assurance (IA) requirements.  The
DRAS2 modernization is in keeping with the DoD Strategic Management Plan for FY2014-2015 goals and the White House CIO Council 2.0 initiatives.  In FY2015,
DRAS 2 has it's own PE 0605090S separate from the PE referenced in this submission.

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: Defense Retired and Annuitant Pay System (DRAS)
FY 2015 Accomplishments:
N/A

0.000 -   -  

Accomplishments/Planned Programs Subtotals 0.000 -   -  

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
During FY2014, a System Development Task Order Delivery contract will be established for DRAS2 in order to begin system development activities.  Acquisition
activities will follow the Business Capabilities Lifecycle (BCL) and system development will be in an incremental approach.

E. Performance Metrics
N / A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
8 / Defense Retired and Annuitant Pay
System (DRAS)

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

DRAS2 System
Development and
Integration

C/IDIQ To be Determined :
To be Determined 15.010 0.000 -   -   -   -     -      -      -   

Subtotal 15.010 0.000 -   -   -   -     -      -      -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 15.010 0.000 0.000 -   -   -     -      -      -   

Remarks
The System Development and Integration Contract is scheduled to award during September 2014.  The FY2014 cost is an estimate and not the actual cost.
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Exhibit R-4, RDT&E Schedule Profile: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
8 / Defense Retired and Annuitant Pay
System (DRAS)

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

"N/A"
"N/A"

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

"N/A"
"N/A"
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
8 / Defense Retired and Annuitant Pay
System (DRAS)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

"N/A"
"N/A" 1 2014 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
9 / Enterprise Funds Distribution (EFD)

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

9: Enterprise Funds Distribution
(EFD)

10.360 3.798 2.176 3.800 -   3.800 3.786 0.000 0.000 0.000 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Enterprise Funds Distribution (EFD) is a multi-service/multi-agency solution established as a key initiative to provide full visibility of funds distributed through echelon I
and II for the Military Departments and at all levels for the Defense Agencies to improve and modernize the OUSD(C) funds distribution process.   Funds distribution by
its nature is a key enabler of financial visibility within DoD enterprise systems. The concept of a fully visible enterprise funds distribution process serves as a reference
where planned and coordinated funds development and execution takes place.

Within the current DoD environment, progress has been made streamlining a diverse set of stove-piped budget execution and funds distribution processes and systems.
Efforts continue to improve the visibility of funding information, eliminate manual efforts and  undue complexities to the management of budget authority, and to
eliminate impediments in the flow of funding documents.  The current environment relies heavily on manual processing and on disconnected standalone systems for the
processing of Funding Authorization Documents (FADs) and reprogramming actions.   This environment made the implementation of internal controls difficult, negatively
impacted the accuracy and timeliness of information while making the processes of integrating and obtaining management information arduous.

The envisioned operational environment solves these problems by enabling lifecycle program value management in a web-based application utilizing an authoritative
database with single-source data entry and automated workflow.  Capabilities within this integrated environment will enable the automation of all funds distribution and
funds control processes within OUSD(C) using authoritative and highly visible data.  Specifically, capabilities include managing apportionments, distributing budget
authority to the Military Departments and Defense Agencies, managing rescissions and continuing resolutions, creating and tracking reprogramming actions, and
establishing program baselines and budget authority needed to support changes in funding priorities throughout the year.

The operational environment includes organizational elements down to the echelon II level responsible for managing DoD and Component appropriations operating in an
unclassified environment.  The web-based application provides pre-planning, apportionment, reprogramming, rescission, continuing resolution, reporting of enterprise-
level funds control and distribution of appropriated funding.

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: Enterprise Funds Distribution (EFD)
Description: EFD will distribute funds to the Military Departments and the Defense Agencies.

FY 2015 Accomplishments:

3.798 2.176 3.800
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
9 / Enterprise Funds Distribution (EFD)

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
• Completed System integration and regression testing for the new configuration of the budget structure in EFD for the lower level
funds distribution process
• Provided Extensive training for the users at the Defense Organizations
• Implemented the first subset of Defense Organizations onto EFD
• Completed Conversion of Family Housing data into EFD
FY 2016 Plans:
• Implement onto EFD the BRAC and non-general fund accounts (such as Special, Trust, Revolving, and Deposit funds).  The
efforts for implementation include requirements review, functional and technical analysis, system configuration/development, data
conversion, and testing.
• Provide training to the end users who are responsible for the BRAC and non-general funds accounts.
• Conduct transition activities in preparation for DFAS to sustain the system.
• Convert the funding data for years prior to FY16 for the Defense Organizations that were implemented onto EFD as part of the
Phase 2 efforts.
FY 2017 Plans:
• Complete implementation of EFD Phase 2. and begin transition activities preparing for hand off to DFAS.
• Complete research and employ new hosting solution for EFD IAW DFAS Systems hosting directives

Accomplishments/Planned Programs Subtotals 3.798 2.176 3.800

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The EFD strategy is to use a “single acquisition to full capability,” commercial-off-the-shelf (COTS) solution (Momentum software).  The effort needed to ensure EFD is
fully implemented for all appropriation data for the Military Services and Defense Organizations has led to a full deployment date of September 2016.

E. Performance Metrics
• For performance, the objective is that 100% of the SFIS elements are SFIS compliant at FD.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
9 / Enterprise Funds Distribution (EFD)

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Savantage Solutions Option/
FP

Savantage
Solutions : Rockville,
MD

10.360 3.798 Sep 2015 -   -   -   -     -      -      -   

TeraThink Corporation C/FFP
TeraThink
Corporation : Reston,
VA

-   -   1.710 Dec 2015 1.900 Dec 2016 -   1.900   -      -      -   

To Be Determined C/FFP To Be Determined :
To Be Determined -   -   0.466 Jul 2016 1.900 Jul 2017 -   1.900   -      -      -   

Subtotal 10.360 3.798 2.176 3.800 -   3.800   -      -      -   

Remarks
EFD Product Development – Technical Design and Development

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 10.360 3.798 2.176 3.800 -   3.800   -      -      -   

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
9 / Enterprise Funds Distribution (EFD)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

"N/A"
No Sub Projects



UNCLASSIFIED

PE 0605070S: DoD Enterprise Systems Development and D... UNCLASSIFIED
Defense Logistics Agency Page 33 of 38 R-1 Line #126

Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
9 / Enterprise Funds Distribution (EFD)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

"N/A"
No Sub Projects 1 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
11 / Next Generation Resource
Management System (NGRMS)

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

11: Next Generation Resource
Management System (NGRMS)

-   0.000 0.000 8.831 -   8.831 8.853 8.042 8.102 8.238 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Department’s budget focuses on institutionalizing and financing our capabilities to fight the wars we are in today and the scenarios we are most likely to face in
the years ahead, while at the same time mitigating risk and providing for contingency operations. It also includes a fundamental overhaul of the DoD’s approach to
procurement, acquisition, and contracting. As such, the complex details of budgeting and tracking of funds become increasingly critical to senior leader decision making
and to provide accountability to the taxpayer. Incorporating information technology toward current and emerging business processes manifesting into a state-of-the art
system of systems will result in increasing efficiencies, timely diagnostics, and reducing lifecycle costs to maintain, sustain and repair.

Today, the Office of the Under Secretary of Defense Comptroller OUSD(C) and the Cost Analysis and Program Evaluation (CAPE) use various distinct automated
systems (Comptroller Information System (CIS), Program Resource Collection Process (PRCP), Supplemental Resource Collection Process (SRCP), Budget Exhibits
Generator and Standard Data Collection System (SDCS)) to formulate, justify, and execute DoD budgets. These six or more systems interact with at least several
computer-based systems controlled by external organizations and agencies. These systems manage very similar financial information, yet each uses its own scheme
for representing information. Much of the information managed by these systems is redundant. Cross-system data representations and redundancies make it difficult to
exchange and to reconcile information. The capabilities provided by Comptroller systems, in some cases, fail to deliver services needed by its users, or fail to operate in
ways that complement current and emerging business practices. They fail to give executives information in a comprehensible form, making it difficult to draw
conclusions. Data disparities and functional redundancy make these systems more costly to maintain than they need to be.

There is a critical need for the development of a state-of-the-art information technology system to modernize and replace multiple, antiquated legacy systems and
processes used to formulate, justify, present and defend the entire Department of Defense Budget in the Office of the Under Secretary of Defense (Comptroller)
(OUSD(C)) to meet Title 10 and Title 31 mission and reporting requirements. The Comptroller’s plan for mitigating the deficiencies and capability gaps associated with
current systems is development of the Next Generation Resource Management System.

This initiative exploits emerging technology, processes, trends, capabilities, and techniques to incorporate state-of-the-art information technology enabling the ability,
agility, and level of fidelity to collect, process, administer and report resource management data and to automate business processes within a more robust analytical
environment within the Office of the Under Secretary of Defense (Comptroller) OUSD(C). Funded efforts will improve the timeliness of resource management reviews
and decisions for senior leaders and Congress.

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: Next Generation Resource Management Service (NGRMS) 0.000 0.000 8.831
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Exhibit R-2A, RDT&E Project Justification: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
11 / Next Generation Resource
Management System (NGRMS)

B. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
FY 2015 Accomplishments:
N/A. This program is currently being managed by OSD(C) and will be transferred to DLA in FY 2017.
FY 2016 Plans:
N/A. This program is currently being managed by OSD(C) and will be transferred to DLA in FY 2017.
FY 2017 Plans:
Plan, develop, test and evaluate the system components (i.e. unified database, expert system, cross domain
security, enterprise service bus, applications, services) and supportability requirements in modernizing the budget formulation,
programming execution and reporting capabilities for the Department of Defense. Activities will include, but not be limited to, the
preparation of all documentation required for Clinger-Cohen Compliance and acquisition regulations, developing requests for
proposals, and oversight and management of contracts and deliverables.

This program will be transferred to DLA from OSD(C).
Plan to:
-Continue Program Management Office 1Q FY 2017 - 4Q FY 2017
-Increment 2.0 Deployment 3Q FY 2017
-Task Order award for Increment 3.0 3Q 2017

Accomplishments/Planned Programs Subtotals 0.000 0.000 8.831

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
Milestone C for Increment 2.0 3Q FY2017
Full Deployment Decision (FDD) for Increment 2.0 3Q FY2017
Increment 3.0 development and acceptance 3Q FY 2017 - 3Q FY 2018
Increment 4.0 development and acceptance 3Q FY 2018 – 2Q FY 2020

E. Performance Metrics
N/A.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
11 / Next Generation Resource
Management System (NGRMS)

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FY17 Development TBD TBD : TBD -   -   -   8.163 -   8.163   -      -      -   
Subtotal -   -   -   8.163 -   8.163   -      -      -   

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

FY17 Support TBD TBD : TBD -   -   -   0.668 -   0.668   -      -      -   
Subtotal -   -   -   0.668 -   0.668   -      -      -   

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   -   0.000 8.831 -   8.831   -      -      -   

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
11 / Next Generation Resource
Management System (NGRMS)

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

NGRMS Increment 3.0
Acquisition Milestones B3, C3, FDD3 -
Increment 3.0

NGRMS Increment 4.0
Acquisition Milestones B4, C4, FDD4 -
Increment 4.0
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Defense Logistics Agency Date: February 2016
Appropriation/Budget Activity
0400 / 5

R-1 Program Element (Number/Name)
PE 0605070S / DoD Enterprise Systems
Development and Demonstration

Project (Number/Name)
11 / Next Generation Resource
Management System (NGRMS)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

NGRMS Increment 3.0
Acquisition Milestones B3, C3, FDD3 - Increment 3.0 3 2017 3 2018

NGRMS Increment 4.0
Acquisition Milestones B4, C4, FDD4 - Increment 4.0 3 2018 2 2020
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         The mission of the DoD Enterprise Business Systems (DEBS) is to coordinate and enable business transformation efforts across the Department of Defense (DoD). The DLA recognizes that DoD’s business enterprise must be closer to its warfighting customers than ever before. Joint military requirements drive the need for greater commonality and integration of business and financial operations.
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             FY16 reduction of $1.5M as a result of forward financing and late contract awards.

FY17 increase of $8.910M is the transition of NGRMS from OSD(C) to DLA, increase of $3.840M to EFD for program increase, and program transfer out of DLA resulting in decrease of $4.5M.
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                 0
                 
                     13.027
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                     0.000
                     0.000
                     Continuing
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                     The BEIS utilized the mature, existing infrastructure of Defense Corporate Database/Defense Corporate Warehouse (DCD/DCW), Defense Departmental Reporting System (DDRS), and Defense Cash Accountability System (DCAS) to provide timely, accurate, and reliable business information from across the DoD to support auditable financial statements as well as provide detailed information visibility for management in support of the Warfighter.  The goals of BEIS are to ensure data compliance with Standard Financial Information Structure (SFIS) standards; provide security-defined, enterprise-level access to information for ad hoc management queries; and produce external financial management reports/statements based on standardized data.  BEIS provides solutions to these goals by:
- Establishing the authoritative source for SFIS values and providing for standardization by implementing SFIS and United States Standard General Ledger (USSGL) compliant financial reporting capabilities for Audited Financial Statements and Budgetary Reports.
- Providing an enterprise-wide information environment that will serve as the single source for enterprise-wide financial information.
- Serving as the DoD-wide system for Treasury Reporting.
- Providing decision makers with significantly greater access to financial information through data visibility and business intelligence (e.g., Executive Dashboard).
The BEIS functional baseline encompasses a family of services organized into six distinct lines of business, four of which have achieved Full Operational Capability (FOC).  The remaining two services, Financial Reporting Services and Cash Accountability Reporting Services, will provide DoD enterprise-wide financial visibility and will serve as the centralized financial data source and the single source for enterprise Audited Financial Statements and Budgetary Reports, as well as Treasury Reporting.  The BEIS financial management capabilities will be used by the Military Services, Defense Agencies, and the Under Secretary of Defense (Comptroller).  These modernization efforts will complete deployment/implementation of BEIS capabilities and will serve the Department Auditability goals and objectives.
                     
                         
                             Business Enterprise Information Services (BEIS)
                             
                                 
                                     0.333
                                     BEIS DCAS Cash Accountability Reporting Services:
- Implementation of significant system enhancements/modifications required to meet evolving regulatory and/or statutory changes in support of DoD/Treasury fiduciary reporting and/or the DoD Audit Readiness effort.
                                
                            
                        
                    
                     BEIS leveraged existing infrastructure in DoD’s investment in DCD/DCW, DDRS, and DCAS. BEIS formally implemented a portfolio management approach to program management that helped to ensure a management strategy was in place to better reallocate assets within the portfolio. BEIS has and will continue to deliver needed capabilities more rapidly and efficiently using a Family of Systems (FoS) concept providing a functional baseline organized into six distinct lines of business: General Ledger Services, Business Integration Services, Reference Data Services, Enterprise Level Business Intelligence Services, Cash Accountability and Reporting Services, and Financial Reporting Services. These services are provided by individual IT systems that collectively, make up the BEIS FoS. The BEIS FoS program is composed of four core systems; Defense Departmental Reporting System (DDRS), Defense Cash Accountability System (DCAS) Enterprise Business Intelligence (EBI), and Defense Corporate Database/Defense Corporate Warehouse (DCD/DCW). Capabilities are being developed incrementally with multiple releases per year to meet the Enterprise Transition Plan milestones provided to Congress. BEIS has achieved FOC for the following system components/services: DCD/DCW, to include General Ledger Services, Business Integration Services, Reference Data Services, and Enterprise Business Intelligence (EBI) and transitioned these to DFAS for operations and sustainment.   Based on the list of remaining requirements for BEIS DDRS Financial Reporting Services and BEIS DCAS Cash Accountability and Reporting Services an overall schedule including integrated activities as well as identified products and milestones has been developed. Contracts are competitively awarded to keep costs down. Intra-governmental services are being used where possible for infrastructure support by the Defense Finance and Accounting Service (DFAS) Technical Services Organization and Defense Information Systems Agency (DISA) Information Processing Center.
                     N / A
                
                 
                     Product Development ($ in Millions)	FY 2014	FY 2015	FY 2016	
Cost Category Item	Contract Method & Type	Performing Activity & Location	All Prior Years	Cost	Award Date	Cost	Award Date	Cost	Award Date	Cost To Complete	Total Cost	Target Value of Contract
BEIS Product Development - Functional Analysis and Design	C/FFP	Savantage: Rockville, MD 	10.407	2.007	Oct 2013	-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Functional Analysis and Design	C/T&M	BearingPoint: McLean, VA	0.487	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Functional Analysis and Design	C/T&M	Executive Service Corps of Cincinnati (ESCC):Cincinnati, OH 	5.137	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Functional Analysis and Design	C/T&M	NAVAIR LMSS (Deloitte):Rosslyn, VA	4.385	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Functional Analysis and Design	C/FFP	Deloitte: Rosslyn, VA	0.581	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/T&M	Worldwide Technology, Inc (WWT):Various	1.742	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/T&M	BearingPoint: Various	0.831	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	MIPR	DFAS (TSO-CL) / DFAS (I&T-CL):Indianapolis, IN	7.647	0.524
	Feb 2014	0.496	Mar 2015			Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	MIPR	DFAS (TSO-PE):Indianapolis, IN	1.160	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/T&M	CyberData: Various	2.647	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/T&M	CACI: Chantilly, VA	0.716	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/T&M	TSO-CS: Various	0.080	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development -Technical Design & Development	C/T&M	NAVAIR LMSS (Deloitte):Arlington, VA	2.458	-  		-  		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/FFP
	CSCI: Indianapolis, IN	3.322	0.829	Mar 2014	0.447		-  		Continuing	Continuing	Continuing
BEIS Product Development - Technical Design & Development	C/FFP	Deloitte: Alexandria, VA	0.161	-  		-  		-  		Continuing	Continuing	Continuing
Subtotal	42.386	3.360		0.942		0.000
                
                 
                     
                         
                             Acquisition Milestones - Business Enterprise Information Services (BEIS)
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                     The Defense Information System for Security (DISS) is a family of systems solution that specifically addresses the security clearance and suitability determinations requirements of Section 3001 of Public Law 108-458, the Intelligence Reform and Terrorism Prevention Act of 2004 (IRTPA) which requires 90% of all clearances – whether Top Secret, Secret, or Confidential – to be completed within 60 days, as well as supports Homeland Security Presidential Directive 12 (HSPD-12) compliance across the DOD.  The DISS will electronically collect, review, and share relevant data, government-wide, as mandated by the IRPTA and, guided by relevant Executive Orders, Congress, and GAO recommendations, deliver and maintain an appropriately vetted world-class workforce.  

As a secure, end-to-end IT system, the DISS will be the authoritative source for the management, storage, and timely dissemination of and access to personnel security, HSPD-12, and suitability information and will accelerate the clearance process, reduce security clearance vulnerabilities, decrease back-end processing timelines, and support simultaneous information sharing within various DOD entities as well as among a number of authorized federal agencies.  

The DISS family of systems is comprised of two components: the Case Adjudication Tracking System (CATS) and the Joint Verification System (JVS).  Once fully deployed, the DISS family of systems will replace the Joint Personnel Adjudication System, which contains approximately six million active security clearance records and supports over 80,000 users.  The DISS has also been designated as the repository for adjudicative results for Suitability and HSPD-12 determinations by the 13 July 2011 USD(I) memo “Storage of Adjudicative Results in the Defense Information System for Security.”
                     
                         
                             Defense Information System for Security (DISS)
                             The DISS CATS has been designated as the DoD non-Intelligence Community IT system for case management and adjudications by the 10 April 2009 USD(I) memo “Designation of the DoD Case Management and Adjudication Systems.”  Currently, CATS processes over 500,000 cases annually; electronically producing favorable adjudicative decisions for approximately 24% of Secret level cases.

Further, the 3 May 2012 Deputy Secretary of Defense Memo “DoD Central Adjudication Facilities (CAF) Consolidation” consolidated all DoD CAF into one consolidated DoD CAF responsible for personnel security adjudicative functions as well as favorable Suitability and HSPD-12 adjudications.  The DISS (CATS) is the DOD CAF’s designated IT case management system.

Achieving the above goals will significantly enhance the operational readiness of the national security community and the Federal government.  It will decrease the time required to get an individual through the investigation process.  It will strengthen and reinforce reciprocity throughout the federal community by eliminating redundant or incomplete investigations by standardizing adjudicative decisions and by making available to all agencies adjudicative determinations of the Federal government.
                             
                                 
                                     9.762
                                     • Accepted consolidated DoD Central Adjudication Facility Case Adjudication Tracking System v4.2 - RSM.
• Accepted initial capability for Homeland Security Presidential Directive (HSPD-12) and Suitability determinations in CATS V4.
• Accepted consolidated DoD Central Adjudication Facility Case Adjudication Tracking System v4.3 - Common Portal Enhancements.
• Completed CATS physical transfer.
• Completed development of the CATS Service Desk application.
• Continued development and testing of the JVS prototype.
• Transitioned JVS MS B to begin the Engineering Development phase in which the program will refine system requirements, configure the software, build functionality, conduct developmental testing, and plan for operational testing.
• Developed JVS Self-Service user module and JVS Service Desk application.
• Completed interface development for ESB.
• Initiated JVS integration with DMDC Enterprise Services.
                                
                            
                             
                                 
                                     9.529
                                     • Complete development of the CATS Service Desk application.  
• Complete development and testing of the JVS prototype.
• Complete interface development for ESB.	  
• Complete DMDC Data Migration for DISS.  
• Complete development and testing of the JVS (DISS 2.0).
• Complete integration of DISS with DMDC Enterprise Services.
• Complete development of JVS Self-Service user module and JVS Service Desk application.
• Transition JVS Full Deployment Decision to begin the JVS Operations and Sustainment phase. 
• Define system capabilities for emerging Office of the Under Secretary of Defense, Intelligence requirements.
                                
                            
                        
                    
                     The Defense Information System for Security (DISS) is being fielded as a Family of Systems (FoS) employing an evolutionary acquisition approach by fielding incremental capabilities.  On May 09, 2013, the DISS CATS received a Full Deployment (FD) Acquisition Decision Memorandum (ADM) which acknowledged that CATS was operationally fielded at the five adjudication facilities and authorized the DISS PMO to enhance and field a consolidated CATS (CATS v4) and its associated portal in order to improve the lifecycle management of the CATS by consolidating the existing CATS applications into a consolidated CATS application that uses a single database.  The July 11, 2014 “DISS Acquisition Strategy Revision Acquisition Decision Memorandum” revised the DISS acquisition strategy to field the remaining JVS capability not contained in the CATS.  The  JVS Milestone B Acquisition Decision Memorandum (ADM) was signed in FY15 Q2 and this initiated the Engineering Development phase in which the program will refine system requirements, configure the software, build functionality, conduct developmental testing, and plan for operational testing.  These activities will continue until a Full Deployment Decision (FDD) is made in Q2 FY16.

The DISS PMO is responsible for program execution and will employ contract types as directed by the agency contracts policies in order to support the delivery and sustainment of the DISS Capabilities. DISS development contractors employ an agile development methodology to allow for a flexible approach that incorporates user requirements and feedback throughout the development lifecycle while meeting delivery requirements as prescribed by the associated development contract. The Agile development methodology allows for the fielding of incremental capabilities IAW the program’s acquisition approach.
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                                             0.072
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                                         0.188
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
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                                         Continuing
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                                     DISS Support
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                                     FFP
                                     TBD 2
                                     TBD 2
                                     
                                         
                                             0.006
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                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     MIPR
                                     Defense Manpower Data Center (DMDC) GSA- San Francisco
                                     San Francisco, CA
                                     
                                         0.364
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     MIPR
                                     Technology Applications Office
                                     Ft.  Detrick, MD
                                     
                                         0.376
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Advanced Concepts, Inc.
                                     Colombia, MD
                                     
                                         0.235
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     MIPR
                                     Washington Headquarters Service
                                     Washington, DC
                                     
                                         0.300
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Federated IT
                                     Washington, DC
                                     
                                         2.499
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Future Net Group
                                     Detroit, MI
                                     
                                         0.688
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     InfoReliance Corp
                                     Fairfax, VA
                                     
                                         0.331
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Katex Solutions
                                     Mission Viejo, CA
                                     
                                         0.303
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Mythics Inc
                                     Virginia Beach, VA
                                     
                                         1.475
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Carahsoft Technology.
                                     Reston, VA
                                     
                                         
                                             0.020
                                             2014-12
                                        
                                         
                                             0.020
                                             2015-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     FFP
                                     Agust Schell Enterprises
                                     Rockville, MD
                                     
                                         
                                             0.136
                                             2015-06
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     C
                                     BPA
                                     TBD
                                     TBD
                                     
                                         
                                             0.812
                                             2015-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     TBD
                                     TBD 3
                                     TBD 3
                                     
                                         
                                             0.500
                                             2016-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Support
                                     TBD
                                     TBD 1
                                     TBD1
                                     
                                         
                                             1.714
                                             2016-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             
                                 
                                     DISS Test and Evaluation
                                     MIPR
                                     Joint Interoperability Test Command (JITC)
                                     Indian Head, MD
                                     
                                         0.070
                                         
                                             0.248
                                             2015-04
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Test and Evaluation
                                     MIPR
                                     Defense Manpower Data Center (DMDC), Seaside
                                     Seaside, CA
                                     
                                         6.197
                                         
                                             0.719
                                             2015-05
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Test and Evaluation
                                     MIPR
                                     SPAWARSYSCEN
                                     Charleston, SC
                                     
                                         0.020
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     SBIR Tax
                                     TBD
                                     TBD
                                     TBD
                                     
                                         
                                             0.329
                                             2014-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     SAC-D Reduction
                                     TBD
                                     TBD 1
                                     TBD 2
                                     
                                         
                                             0.933
                                             2015-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Management Services
                             
                                 
                                     DISS Management Services
                                     Option
                                     FFP
                                     Celerity Government Solutions/Xcelerate
                                     McLean, VA
                                     
                                         
                                             1.600
                                             2014-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Management Services
                                     Various
                                     Government Program Management Office
                                     Alexandria, VA
                                     
                                         1.446
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Management Services
                                     Option
                                     FFP
                                     International Business Machines
                                     Bethesda, MD
                                     
                                         4.520
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Management Services
                                     C
                                     FFP
                                     Amyx, Inc
                                     Reston, VA
                                     
                                         3.980
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     DISS Management Services
                                     C
                                     BPA
                                     TBD
                                     TBD
                                     
                                         
                                             1.600
                                             2015-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
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                             Defense Information System for Security (DISS)
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                 5
                 Defense Travel System (DTS)
                 0
                 
                     1.216
                     0.000
                     0.207
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     Continuing
                     Continuing
                
                 
                     The Defense Travel System (DTS) is a fully integrated, electronic, end-to-end financial management system that automates temporary duty travel for the Department of Defense (DoD). DTS meets unique DoD mission, security and financial system requirements within the guidelines of Federal and DoD travel policies and regulations. DTS automates travel authorizations, reservations and arrangements, voucher processing, payment, reconciliation, accountability and archiving. DTS employs Digital Signature and Login/Authentication which requires users to provide a signed response using a valid DoD Public Key Infrastructure (PKI) certificate to gain access to the DTS application. Travel documents created in DTS are digitally signed with the user’s PKI certificate to provide a means of identifying the signer, verifying the document’s integrity, and enforcing non-repudiation of the signature by the signer.

DTS is a Major Automated Information System (MAIS), Acquisition Category (ACAT) 1AC program. DTS delivers capability by evolutionary acquisition utilizing incremental development; recognizing up front the need for future capability improvements. DTS has a flexible design so that each increment builds upon its core functionality, dependent on available, mature technology providing increasing capabilities to travelers, travel administrators, and process owners. Full Operational Capability (FOC) was declared in March 2010. Future capability improvements will be implemented as P3I beginning FY 2011.
                     
                         
                             Defense Travel System (DTS)
                             
                                 
                                     0.000
                                     -Continued "work-off" of development related Software Problem Reports  (SPRs).
-Simplified User Interface/Usability Enhancements
-Completed User functionality enhancements based upon user community requirements
-Addressed system changes if needed in support of DoD Audit Readiness objectives
-Integrated the existing Services' Defense Lodging Systems (DLS) with the DTS to allow display and booking of available, on-base military lodging at all installations, via travel industry standard formatted transactions used by DLS. DTS will also incorporate the Preferred Lodging initiative which will provide the capability to search, display, and book preferred lodging
-Implemented changes to Defense Enterprise Accounting and Management System (DEAMS) that will allow Air Force, Air National Guard, and Air Force Reserve personnel to travel on a DTS/DEAMS Line of Accounting (LOA) that includes the Reimbursable Funding Document Number. This process change will maximize automation and minimize manual tasks while achieving Financial Improvement  and Audit Readiness (FIAR) standards
                                
                            
                             
                                 
                                     0.207
                                     -Continue "work-off" of development related Software Problem Reports (SPRs) 
-Simplify User Interface/Usability Enhancements
-Address system changes if needed in support of DoD Audit Readiness objectives
-Upgrade of Specified Accounting Systems Integrations to support Standard Line of Accounting (SLOA) data formatting
                                
                            
                        
                    
                     The Plan of Action described in Section B is to competitively award a single contract for DTS hosting, sustainment, and development. This is expected to achieve the following PMO objectives:

. Reduce system operation, maintenance, and development costs through increased competition;
. Continue high availability of DTS for reasonable cost;
. Improve quality of delivered software;
. Eliminate Government ownership and detailed management of system operating environment;
. Facilitate future migration to Open Source and Modular Architecture.
                     N / A
                
                 
                     Funding needed for any new development required to keep the Defense Travel System operational and sustainable
                     
                         
                             Product Development
                             
                                 
                                     TBD
                                     Allot
                                     TBD
                                     Alexandria, VA
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                                             0.207
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                                         Continuing
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                 8
                 Defense Retired and Annuitant Pay System (DRAS)
                 0
                 
                     15.010
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     0.000
                     Continuing
                     Continuing
                
                 
                     The primary objective of Defense Retired and Annuitant Pay System 2 (DRAS 2) is to establish and maintain a modernized retired military pay accounts.  DRAS 2 will replace the current Defense Retiree and Annuitant Systems (DRAS) and selected manual processes with proven state of the market technology using Clinger-Cohen guidance for selection of the solution.  Rapid fielding techniques will be used to close business process gaps by delivering incremental capability that provides clear financial benefits.  This modernization will allow for the consolidation of disparate DRAS systems and processes, the reduction of system redundancies and inefficiencies, increased customer satisfaction and compliance to Department of Defense (DoD) and federally mandated Information Assurance (IA) requirements.  The DRAS2 modernization is in keeping with the DoD Strategic Management Plan for FY2014-2015 goals and the White House CIO Council 2.0 initiatives.  In FY2015, DRAS 2 has it's own PE 0605090S separate from the PE referenced in this submission.
                     
                         
                             Defense Retired and Annuitant Pay System (DRAS)
                             
                                 
                                     0.000
                                     N/A
                                
                            
                        
                    
                     During FY2014, a System Development Task Order Delivery contract will be established for DRAS2 in order to begin system development activities.  Acquisition activities will follow the Business Capabilities Lifecycle (BCL) and system development will be in an incremental approach.
                     N / A
                
                 
                     The System Development and Integration Contract is scheduled to award during September 2014.  The FY2014 cost is an estimate and not the actual cost.
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                                         15.010
                                         
                                             0.000
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                 Enterprise Funds Distribution (EFD)
                 0
                 
                     10.360
                     3.798
                     2.176
                     3.800
                     3.800
                     3.786
                     0.000
                     0.000
                     0.000
                     Continuing
                     Continuing
                
                 
                     Enterprise Funds Distribution (EFD) is a multi-service/multi-agency solution established as a key initiative to provide full visibility of funds distributed through echelon I and II for the Military Departments and at all levels for the Defense Agencies to improve and modernize the OUSD(C) funds distribution process.   Funds distribution by its nature is a key enabler of financial visibility within DoD enterprise systems. The concept of a fully visible enterprise funds distribution process serves as a reference where planned and coordinated funds development and execution takes place.  

Within the current DoD environment, progress has been made streamlining a diverse set of stove-piped budget execution and funds distribution processes and systems.  Efforts continue to improve the visibility of funding information, eliminate manual efforts and  undue complexities to the management of budget authority, and to eliminate impediments in the flow of funding documents.  The current environment relies heavily on manual processing and on disconnected standalone systems for the processing of Funding Authorization Documents (FADs) and reprogramming actions.   This environment made the implementation of internal controls difficult, negatively impacted the accuracy and timeliness of information while making the processes of integrating and obtaining management information arduous.  

The envisioned operational environment solves these problems by enabling lifecycle program value management in a web-based application utilizing an authoritative database with single-source data entry and automated workflow.  Capabilities within this integrated environment will enable the automation of all funds distribution and funds control processes within OUSD(C) using authoritative and highly visible data.  Specifically, capabilities include managing apportionments, distributing budget authority to the Military Departments and Defense Agencies, managing rescissions and continuing resolutions, creating and tracking reprogramming actions, and establishing program baselines and budget authority needed to support changes in funding priorities throughout the year.

The operational environment includes organizational elements down to the echelon II level responsible for managing DoD and Component appropriations operating in an unclassified environment.  The web-based application provides pre-planning, apportionment, reprogramming, rescission, continuing resolution, reporting of enterprise-level funds control and distribution of appropriated funding.
                     
                         
                             Enterprise Funds Distribution (EFD)
                             EFD will distribute funds to the Military Departments and the Defense Agencies.
                             
                                 
                                     3.798
                                     • Completed System integration and regression testing for the new configuration of the budget structure in EFD for the lower level funds distribution process
• Provided Extensive training for the users at the Defense Organizations
• Implemented the first subset of Defense Organizations onto EFD
• Completed Conversion of Family Housing data into EFD
                                
                            
                             
                                 
                                     2.176
                                     • Implement onto EFD the BRAC and non-general fund accounts (such as Special, Trust, Revolving, and Deposit funds).  The efforts for implementation include requirements review, functional and technical analysis, system configuration/development, data conversion, and testing.  
• Provide training to the end users who are responsible for the BRAC and non-general funds accounts.
• Conduct transition activities in preparation for DFAS to sustain the system.
• Convert the funding data for years prior to FY16 for the Defense Organizations that were implemented onto EFD as part of the Phase 2 efforts.
                                
                                 
                                     3.800
                                
                                 
                                     3.800
                                     • Complete implementation of EFD Phase 2. and begin transition activities preparing for hand off to DFAS.
• Complete research and employ new hosting solution for EFD IAW DFAS Systems hosting directives
                                
                            
                        
                    
                     The EFD strategy is to use a “single acquisition to full capability,” commercial-off-the-shelf (COTS) solution (Momentum software).  The effort needed to ensure EFD is fully implemented for all appropriation data for the Military Services and Defense Organizations has led to a full deployment date of September 2016.
                     • For performance, the objective is that 100% of the SFIS elements are SFIS compliant at FD.
                
                 
                     
                         
                             Product Development
                             EFD Product Development – Technical Design and Development
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                                     Option
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                                     Savantage Solutions
                                     Rockville, MD
                                     
                                         10.360
                                         
                                             3.798
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                                     TeraThink Corporation
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                                     TeraThink Corporation
                                     Reston, VA
                                     
                                         
                                             1.710
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                                             2016-12
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                                     To Be Determined
                                     To Be Determined
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                 Next Generation Resource Management System (NGRMS)
                 0
                 
                     0.000
                     0.000
                     8.831
                     8.831
                     8.853
                     8.042
                     8.102
                     8.238
                     Continuing
                     Continuing
                
                 
                     The Department’s budget focuses on institutionalizing and financing our capabilities to fight the wars we are in today and the scenarios we are most likely to face in the years ahead, while at the same time mitigating risk and providing for contingency operations. It also includes a fundamental overhaul of the DoD’s approach to procurement, acquisition, and contracting. As such, the complex details of budgeting and tracking of funds become increasingly critical to senior leader decision making and to provide accountability to the taxpayer. Incorporating information technology toward current and emerging business processes manifesting into a state-of-the art system of systems will result in increasing efficiencies, timely diagnostics, and reducing lifecycle costs to maintain, sustain and repair.

Today, the Office of the Under Secretary of Defense Comptroller OUSD(C) and the Cost Analysis and Program Evaluation (CAPE) use various distinct automated systems (Comptroller Information System (CIS), Program Resource Collection Process (PRCP), Supplemental Resource Collection Process (SRCP), Budget Exhibits Generator and Standard Data Collection System (SDCS)) to formulate, justify, and execute DoD budgets. These six or more systems interact with at least several computer-based systems controlled by external organizations and agencies. These systems manage very similar financial information, yet each uses its own scheme for representing information. Much of the information managed by these systems is redundant. Cross-system data representations and redundancies make it difficult to exchange and to reconcile information. The capabilities provided by Comptroller systems, in some cases, fail to deliver services needed by its users, or fail to operate in ways that complement current and emerging business practices. They fail to give executives information in a comprehensible form, making it difficult to draw
conclusions. Data disparities and functional redundancy make these systems more costly to maintain than they need to be.

There is a critical need for the development of a state-of-the-art information technology system to modernize and replace multiple, antiquated legacy systems and processes used to formulate, justify, present and defend the entire Department of Defense Budget in the Office of the Under Secretary of Defense (Comptroller) (OUSD(C)) to meet Title 10 and Title 31 mission and reporting requirements. The Comptroller’s plan for mitigating the deficiencies and capability gaps associated with current systems is development of the Next Generation Resource Management System.

This initiative exploits emerging technology, processes, trends, capabilities, and techniques to incorporate state-of-the-art information technology enabling the ability, agility, and level of fidelity to collect, process, administer and report resource management data and to automate business processes within a more robust analytical environment within the Office of the Under Secretary of Defense (Comptroller) OUSD(C). Funded efforts will improve the timeliness of resource management reviews and decisions for senior leaders and Congress.
                     
                         
                             Next Generation Resource Management Service (NGRMS)
                             
                                 
                                     0.000
                                     N/A. This program is currently being managed by OSD(C) and will be transferred to DLA in FY 2017.
                                
                            
                             
                                 
                                     0.000
                                     N/A. This program is currently being managed by OSD(C) and will be transferred to DLA in FY 2017.
                                
                                 
                                     8.831
                                
                                 
                                     8.831
                                     Plan, develop, test and evaluate the system components (i.e. unified database, expert system, cross domain
security, enterprise service bus, applications, services) and supportability requirements in modernizing the budget formulation,
programming execution and reporting capabilities for the Department of Defense. Activities will include, but not be limited to, the
preparation of all documentation required for Clinger-Cohen Compliance and acquisition regulations, developing requests for
proposals, and oversight and management of contracts and deliverables.

This program will be transferred to DLA from OSD(C).
Plan to:
-Continue Program Management Office 1Q FY 2017 - 4Q FY 2017
-Increment 2.0 Deployment 3Q FY 2017
-Task Order award for Increment 3.0 3Q 2017
                                
                            
                        
                    
                     Milestone C for Increment 2.0	3Q FY2017
Full Deployment Decision (FDD) for Increment 2.0	3Q FY2017
Increment 3.0 development and acceptance 3Q FY 2017 - 3Q FY 2018
Increment 4.0 development and acceptance 3Q FY 2018 – 2Q FY 2020
                     N/A.
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                                     FY17 Development
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                             Support
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                                     TBD
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                                     Acquisition Milestones B3, C3, FDD3 - Increment 3.0
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